
C O L L I N  C O U N T Y
Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To:     Commissioner’s Court

From: Bill Burke

Date: 4-29-14

Subject: Change Order No. 2 to G. T. Construction for Plano Repairs

FYI Notification to Commissioners’ Court for Change Order No. 2 to GT Construction 
Inc., IFB No. 2014-110, Construction, Interior and Exterior Alterations, 900 E. Park for 
removal of additional brick from each side at the northeast corner of the building in order 
to access an area of organic material that was discovered after remediation.
This change order was previously approve by the County Administrator per Court Order 
No. 2007-180-02-27.

Total of this change – $475.00 or 0.09% of contract

Total change orders to date – ($23,242.00) or (4.05%) of contract

Thank you for your consideration.


